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Transportation Programming 
 

Ref:        STIP AMENDMENT 04S-055 
 

The Department of Transportation (Department) is requesting the California Transportation 
Commission (Commission) approve this State Transportation Improvement Program (STIP) 
amendment.  This amendment was noticed at the April 2005 Commission meeting.   
 
Action Update:  The background of this item has been updated from the Notice to reflect the 
deletion of all RIP funds from PPNO 3551.  
 
The Department proposes to reprogram five projects with Regional Improvement Program (RIP) 
and Interregional Improvement Program (IIP) funds between FY 2005-06, FY 2006-07, and  
FY 2007-08.  In addition, the Department proposes to reprogram FY 2005-06 RIP and IIP funds 
from Construction to Right of Way on the Route 5 Western Interchange project (PPNO 2120).  
Also, the Department proposes to delete the Wildlife Crossing Enhancement project 
(PPNO 3551) on Route 101 in Los Angeles County.   
 
RECOMMENDATION 
 
The Department recommends approval. 
 
RESOLUTION 
 
Resolved, that the California Transportation Commission revise the 2004 State Transportation 
Improvement Program at the end of the 30-day notice period as follows: 
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Marin- Route 1 (PPNO 1069)  
The Department proposes to reprogram $625,000 in IIP funds ($525,000 Construction (CON) and 
$100,000 CON Support) from FY 2005-06 to FY 2006-07 for the construction of the Giacomini Gulch 
Wildlife Crossing Transportation Enhancement (TE) project (PPNO 1069).  The TE application for this 
project was submitted in February 2004 and included a schedule showing that the environmental studies 
were to begin July 2004 and take six months to complete.  The Department started working on the 
project after the 2004 STIP was adopted in August 2004, and during the early stage of the environmental 
studies it was discovered that the project was more complex than what was originally anticipated.  
Coordination with different resource agencies is necessary and will require additional time.  It is 
estimated that it will require at least 18 months to complete the environmental document for this project. 

PPNO 1069

Existing IIP
Proposed IIP

100
625 100525 30 100 20

30 100 20

Project Totals by Fiscal Year ($ in 1,000's)

07/0806/0705/0604/05 08/09 PS&E R/W Supp

Project Totals by Component ($ in 1,000's)

CONR/W CON SuppFund Prior PA&ED
525150

150

Total
775
775

625

 
 

Riverside-Route 91 (PPNO 0072G) 
The Department proposes to reprogram $1,100,000 in IIP funds ($1,000,000 CON and $100,000 in 
CON Support) from FY 2005-06 to FY 2007-08 for the Green River Road Landscape Enhancement 
project (PPNO 0072G).  The start of this project is dependent upon the completion of the Green River 
Road Interchange project (PPNO 0076B).  Since the Green River Road project will not begin 
construction until January 2006, the Green River Road Landscape Enhancement project will be delayed 
two years.   

PPNO 0072G

Existing IIP
Proposed IIP 1001,000 100

07/0806/0705/06 08/09

100 0 1,100

PA&ED PS&E

Project Totals by Fiscal Year ($ in 1,000's)

R/W Supp
100

Project Totals by Component ($ in 1,000's)

CONR/W CON Supp
1,000 100

1,200

Fund
100 1,100

PriorTotal
1,200

04/05

 
Riverside-Route 15 (PPNO 9991)  
The City of Murrieta proposes to reprogram $2,224,000 in RIP funds for right of way from  
FY 2005-06 to FY 2006-07 for the Route 15 Interchange and Ramp Reconfiguration project  
(PPNO 9991).  The City of Murrieta is the implementing agency for the environmental, design, and right 
of way work.  To date, the City of Murrieta and the Department do not have an executed Cooperative 
Agreement giving the Department legal authority to proceed with the oversight work.  This has delayed 
the environmental review process, thereby delaying the Right of Way and Construction phases.  
Consequently, the Department proposes to reprogram $5,042,000 in RIP funds ($4,142,000 in CON and 
$900,000 in CON Support) from FY 2006-07 to FY 2007-08.  The City and the Department are working 
diligently to execute a Cooperative Agreement so the project can proceed on the revised schedule.   

PPNO 9991

Existing RIP
Proposed RIP 9002,224 4,142 100

07/0806/0705/06 08/09
5,142

0 2,324 5,042

PA&ED PS&E

Project Totals by Fiscal Year ($ in 1,000's)

R/W Supp
900

Project Totals by Component ($ in 1,000's)

CONR/W CON Supp
4,142 1002,224

7,366

Fund
2,224

PriorTotal
7,366

04/05
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San Bernardino-Route 210 (PPNO 0194T) 
The Department proposes to reprogram $494,000 in IIP funds ($400,000 CON and $94,000 in CON 
Support) from FY 2005-06 to FY 2006-07 for the Etiwanda Windbreak Rural Historic Landscape 
project (PPNO 0194T).  This project will be delayed one year due to reviews and concurrences from the 
State Historical Preservation Office, the Federal Highway Administration and the City of Rancho 
Cucamonga.   

PPNO 0194T

Existing IIP
Proposed IIP 10 94400 34 102

07/0806/0705/06 08/09

146 0 494

PA&ED PS&E

Project Totals by Fiscal Year ($ in 1,000's)

R/W Supp
10 94

Project Totals by Component ($ in 1,000's)

CONR/W CON Supp
400 34 102

640

Fund
146 494

PriorTotal
640

04/05

 
 

San Bernardino-Route 15 (PPNO 0176D) 
The Department proposes to reprogram $1,058,000 in IIP funds ($933,000 CON and $125,000 in CON 
Support) from FY 2005-06 to FY 2006-07 for the Desert Managers Group Visitor Center project (PPNO 
0176D).  The start of this project is dependent upon the completion of the Valley Wells Roadside Rest 
project (PPNO 0176B), which is programmed in the State Highway Operation and Protection Program 
in FY 2004-05.  Since the Valley Wells Roadside Rest project is not expected to be funded before  
FY 2005-06, and the construction duration is approximately eight to ten months, the Desert Managers 
Group Visitor Center project will be delayed one year.   

PPNO 0176D

Existing IIP
Proposed IIP 125933 25 100

07/0806/0705/06 08/09

125 0 1,058

PA&ED PS&E

Project Totals by Fiscal Year ($ in 1,000's)

R/W Supp
125

Project Totals by Component ($ in 1,000's)

CONR/W CON Supp
933 25 100

1,183

Fund
125 1,058

PriorTotal
1,183

04/05

 
Los Angeles-Route 5 (PPNO 2120)  
The Department and Los Angeles County Metropolitan Transportation Authority (LACMTA) propose 
to reprogram $3,133,000 of RIP CON funds and $5,709,000 of IIP funds ($4,882,000 CON and 
$827,000 CON Support) in FY 2005-06 to the Right of Way component of the Route 5 Western 
Interchange project  (PPNO 2120).  These funds will augment the current $2,722,000 of IIP funding 
now programmed for Right of Way.  The increase in Right of Way is mainly due to the need to acquire a 
large parcel in lieu of obtaining the planned permanent easement at a lower cost.  Additionally, 
escalating property values and an increase in utilities relocation costs have driven the current estimated 
Right of Way need to $11,564,000, an increase of $8,842,000.  The Department and the LACMTA are 
currently discussing options to fund construction.  

PPNO 2120

Existing RIP
Proposed RIP
Existing IIP
Proposed IIP 00 242 583 3148,431

242 583 314 8273,861 5,709 2,722 4,882
3,133 03,133

08/09 PA&ED PS&E

Project Totals by Fiscal Year ($ in 1,000's)

07/0806/0705/06 R/W Supp

Project Totals by Component ($ in 1,000's)

CONR/W CON Supp
3,1333,133

Prior

825 8,745

04/05

3,133
9,570
9,570

Fund Total
3,133
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Los Angeles-Route 101 (PPNO 3551)  
The Department proposes to delete $960,000 in FY 2005-06 and $73,000 in FY 2004-05 IIP funds from 
the Wildlife Crossing Enhancement project (PPNO 3551) in Los Angeles County.  There have been no 
support expenditures to date. The $960,000 $1,033,000 in IIP funds will revert back to the 
Interregional share balance. After the project was programmed, and upon further review of the site 
conditions, the Department has concluded that the project scope will need to be further defined and 
revised.  The Department requests that the project be deleted from the STIP to allow development of a 
proposal for consideration of programming in the 2006 STIP.   
 
PPNO 3551

Existing IIP
Proposed IIP 00 0 0 

07/0806/0705/06 08/09

0 0

PA&ED PS&E

Project Totals by Fiscal Year ($ in 1,000's)

R/W Supp
110

Project Totals by Component ($ in 1,000's)

CONR/W CON Supp
850 23 50

0 

Fund
73 960

PriorTotal
1,033

04/05

 


